
EGBG ROCKY FLATS INC 
RSCKY FLATS PLANT P 0 BOX 464 GOLDEN COLORADO 80402 0464 (303) 966 7000 

Miles'one Milestone Code Days Extension 

CD/RD 

Submit CD/RD Work Plan 12019 025 41 5 

Submit Draft Title I1 Design 12020 005 41 5 

Submit Final Title II Design 12020 025 41 5 

October 31 1994 94 RF 10638 

Extended Date 

December 21 1995 

August 23 1996 

November 21 1996 

I 

JCNl  I I  
CL4SSIFICATiOY 

Correct we/R emed ial Action 

Begin CorrectivelRemedial Action 

Complete Corrective/Remedial 12023 010 
Action 

12023 000 41 5 

41 5 

41 5 Submit Performance Assessment NA 

' UTHOR'ZED CLASSIFI'R 
SIGNATURE June26 1997 

December 24 1998 

April 1 1999 

DOCUV-NT CLASSIF CATION 

EWWA ERP-R 
C--- - CAT ON OFI-ICE 

Y R-21 Y TO RFP €C NO 

CTIOU ITEM STATUS 
"ATIAUOPEN 0 

CLOSED 0 

Jessie M Roberson 
Acting Assistant Manager for 
Environmental Restoration 
DOEIRFFO 

OPERABLE UNIT (OU) 1 INTERAGENCY AGREEMENT (IAG) MILESTONE DUE DATES FOR 
SUBMITTAL OF CONCEPTUAL DESIGN/REMEDIAL DESIGN (CD/RD) WORK PLAN THROUGH 
PERFORMANCE ASSESSMENT REPORT - SGS 557 94 

Action Second request to verify extension of milestone dates 

The current IAG enforceable milestone due dates for the OU 1 Corrective Measures 
Study/Feasibility Study report through the Corrective Action Decision/Record of Decision were 
extended per the March 2 1994 Ictter from the Environmental Protection Agency and the Colorado 
Department of Public Health and Environment However extended due dates for subsequent 
milestones were not explicitly provided A letter dated August 11 1994 (SGS 430 94) which is 
attached requested the Department of Energy/Rocky FLts Field Qffice (DOE/RFFO) to ensure that 
the Table 6 milestone extensions were correctly interpreted To date EG&G Rocky Flats Inc 
(EG&G) has not received confirmation of these extensions 

EG&G will assume that these milestones (shown in the table below) were correctly interpreted and 
will begin using these extended dates in the Plant Tracking System and other reports unless 
otherwise directed by DOE/RFFO 

ADMlN RECORD 



Jessie M Roberson 
October 31 1994 
94 RF 10638 
Page 2 

Please contact R Zeke Houk at extension 8714 if you have any questions 

S G Stiger Director 
Environmental Restoration Program Division 
EG&G Rocky Flats Inc 
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Ong and 1 cc-J  M Roberson 

cc 
M N Silverman - DOEIRFFO 
T L Reeves - 


